TO:  

Professor Bonnie Startt

FROM: 
Tiffany Sharp
DATE: 
February 26, 2012

SUBJECT:  
Progress Report
MAJOR HOME SECURITY SYSTEMS IN HAMPTON ROADS
WORK COMPLETED TO DATE
Feb 23:  Three security companies chosen to research:  ADT, Brinks, and Johns Brothers 




 Home Security
Feb 24:
Contact each home security company to request statistical information

Feb 25:  Formulate points/information to address 

WORK IN PROGRESS
Feb 27:  Research equally divided among group members
Feb 27:  Independent research via Internet

WORK TO BE COMPLETED

Mar 18:  Collect and organize data
Mar 25:  Design layout and edit
Apr 1: 
Prepare for submission
DATE FOR COMPLETION:  April 29, 2012
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	TASK
	START DATE
	DURATION (days)
	DUE DATE
	
	
	

	Form Group
	22-Feb
	2
	24-Feb
	
	
	
	

	Progress Report
	23-Feb
	3
	26-Feb
	
	
	
	

	Contact companies for information
	24-Feb
	7
	2-Mar
	
	
	
	

	Interview customers
	27-Feb
	13
	11-Mar
	
	
	
	

	Independent research via Internet
	27-Feb
	20
	18-Mar
	
	
	
	

	Collect and analyze data
	27-Feb
	20
	18-Mar
	
	
	
	

	Design layout and edit 
	18-Mar
	7
	25-Mar
	
	
	
	

	Prepare rough draft
	25-Mar
	14
	8-Apr
	
	
	
	

	Submit final draft
	23-Apr
	6
	29-Apr
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